| ID | | Task Mode | Task Name | Duration | Start | Finish | Predecessors | Resource Names |
|---|---|---|---|---|---|---|---|---|
| **1** | | | **Creating Gamezhere Project** | **13 days** | **Tue 10/30/18** | **Thu 11/15/18** | | |
| **2** | | | **Planning For the Website** | **3 days** | **Tue 10/30/18** | **Thu 11/01/18** | | |
| 3 | | | Gathered system needs | 2 days | Tue 10/30/18 | Wed 10/31/18 | | |
| 4 | | | Organized the structure of w ebsite | 1 day | Thu 11/01/18 | Thu 11/01/18 | 3 | |
| **5** | | | **Analysing the Website** | **2 days** | **Fri 11/02/18** | **Mon 11/05/18** | **2** | |
| 6 | | | Studying Website requirem ents | 1 day | Fri 11/02/18 | Fri 11/02/18 | | |
| 7 | | | Structuring Website | 1 day | Mon 11/05/18 | Mon 11/05/18 | 6 | |
| **8** | | | **Designing the Website** | **6 days** | **Tue 11/06/18** | **Tue 11/13/18** | **5** | |
| **9** | | | **Designing GameStore** | **6 days** | **Tue 11/06/18** | **Tue 11/13/18** | | |
| 10 | | | Choosing games | 2 days | Tue 11/06/18 | Wed 11/07/18 | | |
| 11 | | | Categorizing | 1 day | Thu 11/08/18 | Thu 11/08/18 | 10 | |
| 12 | | | Modifying and Pricing | 3 days | Fri 11/09/18 | Tue 11/13/18 | 11 | |
| **13** | | | **Designing Tutorials & learn ing zone** | **6 days** | **Tue 11/06/18** | **Tue 11/13/18** | | |
| 14 | | | Making tutorial videos | 4 days | Tue 11/06/18 | Fri 11/09/18 | | |
| 15 | | | Categorizing & Uploading videos | 2 days | Mon 11/12/18 | Tue 11/13/18 | 14 | |
| 16 | | | Adding Blogs | 2 days | Wed 11/14/18 | Thu 11/15/18 | 15 | |




**Project: Gantt Chart**

**Date: 11/29/2018 4:26 PM**

| | | | | |
|---|---|---|---|---|
| **Task** | **Project Summary** | **Inactive Milestone** | **Summary Rollup** | **Progress** |
| **Split** | **External Tasks** | **Inactive Summary** | **Manual Summary** | **Deadline** |
| **Milestone** | **External Milestone** | **Manual Task** | **Start-only** | |
| **Summary** | **Inactive Task** | **Duration-only** | **Finish-only** | |




**Project: Gantt Chart**

**Date: 11/29/2018 4:26 PM**

| | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|
| **Task** | | **Project Summary** | | **Inactive Milestone** | | **Summary Rollup** | | **Progress** | | | |
| **Split** | | **External Tasks** | | **Inactive Summary** | | **Manual Summary** | | **Deadline** | | | |
| **Milestone** | | **External Milestone** | | **Manual Task** | | **Start-only** | | | | | |
| **Summary** | | **Inactive Task** | | **Duration-only** | | **Finish-only** | | | | | |